State Route 65/70 / Yuba Parkway Connector Option A Cost Estimate
Summary

03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K

PROJECT DESCRIPTION:

Limitss SR 65 /70 Connector Improvements. SR 70 improvésrinits are from
approximately 0.3 mile north of McGowan Parkwawpproximately 0.9
mile north of the SR 65 Interchange.

Major Improvement features includes auxiliary lanbsidge overcrossing at
the current SR 65/70 interchange, and new roadwet of SR 65.

Proposed | mprovement (Scope):

Alternative: _Option A

SUMMARY OF PROJECT COST ESTIMATE

TOTAL ROADWAY ITEMS $ 17,850,000
TOTAL STRUCTURE ITEMS $ 36,390,000
SUBTOTAL CONSTRUCTION COSTS $ 54,240,000
TOTAL RIGHT OF WAY ITEMS $ 9,100,000
TOTAL ALTERNATIVE COST $ 63,340,000
Reviewed by District Program M anager
(Signature)
Approved by Project Manager Date

(Signature)

Phone Number
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K
I.ROADWAY ITEMS

Section 1. Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 29,073 CY $ 20.00 $ 581,460

Imported Borrow (NB ramp, Erle, and Lindhurst) 14667CY $ 17.00 $ 2,512,022

Remove Curb and Gutter - FT $ 6.00 $ -

Remove SW - SF $ 3.00 $ -

Remove PCC Pavement - SF $ 3.00 $ -

Remove AC Pavement 14,693F $ 3.00 $ 44,076

Clearing & Grubbing 1LS $ 100,000.00 $ 100,000

Remove Unsuitable Material - $ - $ -

Develop Water Supply - $ - $ -

Roadway Obliteration - SQYD $ 3.00 $ -

Subtotal Earthwork m

Section 2. Pavement Structural Section Quantity Unit Unit Price Item Cost Section Cost
PCC Pavement (1.0' Depth) Curb and Gutter CYy $ 625.00 $ -

PCC Pavement (1.0' Depth) Median Curb CY $ 625.00 $ -

PCC Pavement (0.5' Depth) Medians CY $ 300.00 $ -

PCC Pavement (0.5' Depth) SW - Cy $ 300.00 $ -

Asphalt Concrete (0.9' Depth) 36,974 TON $ 100.00 $ 3,697,400

Open Graded AC (__ Depth) $ - $ -

Cement-Treated Base $ - $ -

Aggregate Base (1.5' Depth) 30,432 CY $ 60.00 $ 1,825,920

Treated Permeable Base $ - $ -

Aggregate Subbase $ - $ -

Pavement Reinforcing Fabric $ - $ -

Asphaltic Emulsion Binder $ - $ -

Crack Sealing $ - $ -

AC Cold Planing SF $ 1.00 $ -

Shoulder Backing $ - $ -

Subtotal Pavement Structural Section $ 5,523,320

Section 3. Drainage Section Cost
$ 10,172,606 X (10%) = $ 1,017,261
(Subtotal Sections 1, 2, 4 & 5)

Subtotal Drainageltems $ 1,017,261

Subtotal Drainage $ 1,017,261
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K

Section 4. Specialty Items Quantity Unit Unit Price Item Cost Section Cost
Misc Frontage Work 0 LS $ 300,000 $ -
Retaining Walls 0 LS $ 500,000 $ -
Rumble Strip $ - $ -
Barriers and Guardrails $ - $ -
Left Turn Channelization $ - $ -
Highway Planting 0 LS $ 75,000 $ -
-Concrete Barrier (Type 60C) LF $ 75 $ -
-Asphalt Concrete (.67' Depth) TON $ 100.00 $ -
-Aggregate Base (1.5' Depth) CcY $ 50.00 $ -
-Roadway Excavation CcY $ 20.00 $ -
-Remove Metal Beam Guardrail LF $ 35.00 $ -
Replacement Planting $ - $ -
Irrigation Modification $ - $ -
Relocate Private Irrigation Facilities $ - $ -
Erosion Control $ - $ -
Slope Protection $ - $ -
Water Pollution Control $ - $ -
Hazardous Waste Mitigation Work $ - $ -
Environmental Mitigation $ - $ -
Resident Engineer Office Space $ - $ -
Subtotal Specialty Items $ -
Section 5. Traffic Items Quantity Unit Unit Price Item Cost Section Cost
Lighting 0EA $ 6,000 $ -
Traffic Signals 1EA $ 300,000 $ 300,000
Overhead Signs - Hanging from structure 2EA $ 15,000 $ 30,000
Overhead Signs - WB On Ramp,Aux lane, Adv inc 1LS $ 750,000 $ 750,000
Construction Area Signs 10EA $ 200 $ 2,000
Traffic Control 1LS $ 250,000 $ 250,000
Incl Traffic Control Systems $ -
and Traffic Delineation ltems $ -
and Transportation Management Plan $ -
Remove Signing and Striping __36LEF $ 1.3 $ 4,775
Remove Pavement Marking 0 SF $ 7.0 $ -
Signing and Striping 44090LF $ 1.7 $ 74953
Pavement Marking 0 SF $ 34 % -

Subtotal Traffic Items Section $ 1,411,728

TOTAL SECTIONS1thru5 $ 11,189,866
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Section 6. Minor Items

$ 11,189,866 X (10%) =
(Subtotal Sections 1 thru 5)
Section 7. Roadway M obilization
$ 12,308,853 X (10%) =
(Subtotal Sections 1 thru 6)
Section 8. Roadway Additions
Supplemental Work
$ 12,308,853 X (10%) =
(Subtotal Sections 1 thru 6)
Contingencies
$ 12,308,853 X (25%) =

(Subtotal Sections 1 thru 6)

Estimate Prepared By Ray Hsieh

(Print Name)

Estimate Checked By Sandy Wong

(Print Name)

12/22/2008

Phone #

Phone #

03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K

Section Cost

$ 1,118,987

Subtotal Minor Items $ 1,118,987

Section Cost

$ 1,230,885

Subtotal Roadway Mobilization $ 1,230,885

Section Cost

$ 1,230,885

$ 3,077,213

Subtotal Roadway Additions $ 4,308,099

TOTAL ROADWAY ITEMS $ 17,847,837
(Subtotal Sections 1 thru 8)

CALL $ 17,850,000

(916) 960-4335 Date Oct-08
(916) 960-4330 Date Oct-08
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II.STRUCTURESITEMS

Bridge Name

Structure Type

Width (out to out) - (ft)
Length - (ft)

Total Area -(ff)

Footing Type (pile/spread)
Cost per ft

Incl 10% mobilization

and 25% contingency)

Total Cost For Structure

Railroad Related Costs:

Structure |

NB 65/70 Connector
CIP P/S

38'-10"

2150'-0"

83729

Assumed 16" CIDH

$ 223

$ 18,650,000

03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K

Structure Il

SB 65/70 Connector
CIP P/S

38'-10"

2085'-0"

80967

Assumed 16" CIDH

$ 219

$ 17,740,000

Subtotal Structuresitems $ 36,390,000
(Sum of Total Cost for Structures)

Subtotal Railroad Items $ -

COMMENTS:

Estimate Prepared By

Estimate Checked By

12/22/2008

TOTAL STRUCTURESITEMS $ 36,390,000

(Sum of Structures Items plus Railroad Items)
See APS approved 12/15/2008 by AD

Ray Hsieh Phone#  (916) 960-4335 Date Oct-08

(Print Name)

Sandy Wong Phone#  (916) 960-4330 Date Oct-08

(Print Name)
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I11.RIGHT OF WAY ITEMS

COMMENTS:

A.

moOoOw

F.

Acquisition, including excess lands,
damages to remainder(s) and Goodwiill

. Utility Relocation (State Share)
. Relocation Assistance

. Clearance/Demolition

. Title and Escrow Fees

03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0
EA 03-3E810K

ESCALATED VALUE

$ 9,100,000
$ -
$ -
$ -
$

TOTAL RIGHT OF WAY ITEMS $ 9,100,000

Anticipated Date of Right of Way Certification:

Construction Contract Work

Brief Description of Work:

(Date to which Values are Escalated)

Right of Way Branch Cost Estimate for Work* $ -

*This dollar amount is to be included in the Roagiwa
and/or Structures Items of Work, as appropriate.
Do notinclude in Right of Way Items.

Estimate Prepared By Ray Hsieh

Phone# (916) 960-4335 Date Oct-08

(Print Name)

Estimate Checked By Sandy Wong

12/22/2008

Phone# (916) 960-4330 Date Oct-08

(Print Name)
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